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April 2.2014

Woodbury Count"v Board of Supen isors
Attn: Georgc Boykin. Chair
Courthouse Building
620 Douglas Street
Sioux City, IA 5l l0l

Re: SubstantialCompletion
Alrerations and Security Upgrades, Phase I
Woodbury County Jail
Law Enforcement Center
Sioux City, lA.
RMLProject# ll02

Mr. Boykin:

Enclosed are three (3) copies ofthe Certificate of Substantial Completion
G704 for the above project. This cerrificate gives the Contractor and the
Owner the oppornrnity to accept the responsibilities assigned to thern in this
cenificate. Upon acccptance and consent of surety, ifany, the Owner shall
make payment of retainage applying to thc woik when requested by
approved final pay request from the Cont actor-

For more information please see AIA Document A20l -200? GenerEl
Conditions of the Contract for Consrucdon. I have attached an excerpt of
this document regading Section 12,2.2 AFTER SUBSTANTIAL
COMPLETION utd 12.2.5.

Before you sign if you would like to see changes made to this ce*ificate or
to the description of rcsponsibilities. please contoct our ollice so that we can
issue a revised copy for you.

After you sign the copies of this cerlificare, please fonrard all copies to the,
Contractor. Frank Audino. for his signaturc.

Rcgina M. Smith. NCARB

Cc: Frank Audino Const uction Inc.

Frank. plcase review the information in this transmittal. Ifyou agree with
the Ce(ificate, please sign all copies, retain a copy for your records and
lorward the original to the Board and a copy to RML. Thank you.

Robeil M. Lee, NCARB
Mike Neswick

Regina Smith, NCARB

922 Danglas St.
SiouxCig, lowa 51101

Ph.712-293-0332
Fax 712-2934&35

www. nnlarchitects.com

S_lncqrely.

,t{dqi^*:5.,i\-



$ {112 If a ponion of the l ork has treen covered that thc Architcct has sot sp€cihcal}y rcqu€stcd io cxrminc Brior
lo its being covsrd, the ArchilEct may rc{uest ao scc such Work and it staU be uocovered by fie CoEtractror. If such

' 
SEFORE OR SUSIiTAN]IAL COfl PLEIION

ly correct Work rejected by &e tuchitcct or failng t(
whcther.liscovered bcfore or a&cr Subsrantial Comp

Coak*cte shall correct Work rejected by 0rc Architcct or fa ing to conform to tbc cquirerDeots

cotrplctcd. CosB of corrccting suci rqlected Wort, iocluding additional E$ing sod
the cost aod raplacrnEnl, and comlEnsation for the Architect's serviccs and erpenses

rlcctssary , shall be ar ttlc Contractor's erpcrlse.

s obligatiols undsr Sectioo 3.5, i( within one ycar r&<r tlre ilate of
or designated ponion thereof or after the dale for commcncemcnt of rarranties

by lcrms of an applicabls special warr-anty rEquired by the Cotrlrsct Docomcnts,

Contract Completiou and whetlm or

) orre-)ts x peliod for cora;tion of Work shall Dd bc exendcd by corrective Work pcrforrncd by thc
rs0aritrto tlis Secdon 12.2,

remove &om tbc site ponions of the Work that a.re noi in accordamc with the
Documenh and are neither conecred by the Cootraclor nor ac*ptrd by tlre OwDer.

ltE Cootractor shalj bear ths cost of correcdog deslroy€d or damaged corstruction, wtretlt.r camplcEd or
f cortrplc&d, of the Own€r or sepamte conEactors caused by th€ Contractor's correction or rerrovrl ofr ork

that is not in acclrdancc with the rcquirements of tllc Contract Docrrn€[ts.

I 1235 No*iing cortaiacd io rhis Sectioa 12,2 stalt be coo*rued to est blish a p€riod of limit lior *ith r€spcet to
olha obtigations the Contractor has utrder thc Contract Doclments. Estrblishnpnt of tk otre-ycer Friod for
corrcction of Work as &scribed in Section I 2,2-2 relares only m tbe speciEc obligadon of tlE Contrrctsr to

OF

Such adjusrnnnt shall bc €ffccted whEther or not fr

corrcction af Work as described in Section I 2.,2-2 relarB only ro the speciEc obligadon of tlE Contrrctsr to correct
rhe Wo*, ard has no lElationship io tlE time $lithin which thc obligation to comply with the Cofirad Documdi
Iqy be sought to bc enforced, nor to the rime wifin which proceedings may bc comnarced to cttabfu! $. . ; "
Contractois liability rvith ,espect to the Contractor's obligatioos olkr *lar ipccincally to coneg rlrc\trofk-'aorrEg ue \

. ... ).. :
Lte

HI

t

l,A fro.unrorl Azottr - ZO?. Cooy.bbf61888, 19r1. 19t5, ,918, !92,5, 1937, 1951. 1938, 1961, 1963, 1966, 1970, t976. 1987, 1S?.rd2007 byThB
Arn€.icsn ,isrit.{6 ot lrcht cr3. ff;-ghrs rr..1v.4 tYA]t'lltlc: ThlE llAG oocumenr h protsct d b, U.S. C.prtlibt Llw.nd ht'll&d tr!.lba.
("klt&ofirrdrlpa66rcttoi!ord|llfibrr$orollhiBAA'Docufil.nl,s.nyporltonol&.m.yra.ulllnrattr!.rvlardarltittdgardtl&a,rllbd
pro{6c!t6d lo lta 

't|ax&ns,t! 
artcr{ poadlra undar lh. tr*. Purchelers ar6 nol p€rmilted to reFldlr.o lhb da.imdrl- To r?.d clpt|t$ vn e$ons of

AIA Coa ra.i Oo.rrranls, e{.cil TIE A,n6rkai lnsliM6 ol Ard|tects' legal r'llnstl, copytigt@aia.org.

lgmt is 
.!+ 

mordance ryith thc Conaact Docurrnts, costs of uEovcring aad rcplacenr shall. by ryprryrirte
{lqqSe.qids. tre at tic Owncr's cxpensc. lf such Wort is noi in accordaoce wi& thc Conuacr Doc'u; s, sucb
ggi$l$Jhc cost of corlEctioo shall bo at tllc Cor$Bctor's ExpeDse unless the conditioo was crusd.by tlc Owmr or
ii *Efriiiili'contractor in *'hich evenr the Owner shall bc responsiblc for payment of sucb costs,
'.' .'i: "

oF woBx

32

in accordance $/ith the Cootrrcl Documsnlc le Coorraciot

pariad for corecrion of Wo* shall be extcrded wirh rcspcct ro pgnioas of Work firsi
ntial Complction by thc pedod of drnr: bctwecn Substantial Codpletior atrd tk aclual

ITVORK

that is llot in accordance *ith thent is llot in accordance *ith the requir€nEnts
its removal and conc.tion, h which case the

has bccn mada.



'*AIA Document G704" - 2rlrlrl
Ceriificate of Subsfanfa I Completion

m .-*-*-**--CI**ffi
Upgrodes-Phose 1 - 

COIITRACT FOR: Generol Construction 
ARCHITECT g

Woodbury County Joil
S;iui c;iy,- ioi.' - collrRACT DAIE: 0ctober 11' 2012 

coirTRAcro8
TO O|{NER: r,Vnzrc a ni aldrcsrt TO COI{TMCfOR: r;l'oue <ud otldrett t
lfoodbury County Fronk Audino" 

'Construction FIELo tr
Sioux City, lowo Sioux City, lowo orr€R fl

ffir oESrcrareo ron panrlt oicupaniv-oi use str,lt r- rxcr.uEE-
Altorotions ond Security Upgrodes os described in the Phose 1 documents tor the
Woodbury County Joil in the Low Enforcement Center.

Ihe Wort performed under this Contrlca har hr'en reric$er! 0nl'l lirund, to rhc Archilcct's be5l knosledge. inlormarron
and belief, n be substantiully complete. Subttantiiil (ilmplclion is the stagt in the progrcs\ of the Work wheo thc
Work or dcsignatcd ponion ir liufficicntly conrplcte in accordancc trilh thc CQ'ltrirt Dl)cumerr$ so that rhc Or"'-ter crn
occupy or utilize the \l'orli for iB inlrndrtl usc. Thc datc of Substantial Crrruplt'tion ol the Pmjcfl or ponion
d:sigmted ubo\c is thc date of issuance e{ablishcd ht rhi\ Ccnificxrc. \r'hich ri irllo rhe date of commnceurnt of
rnriir:r,ririe v !rr.,!{ier tequireil by thc Cr-tntr:}ct Drxumerll\. c:ictpl ilr \l;iled helo$:

no exceptions

RML Architects, LLC ''?*^*5i*r^- *.2-z-.,l8Y e O tEOf tsSr, ICEAf,CHITEC'

A list of items to be ronrplclcd er corrcctcd ir attachcrJ hercto- Thc lailurc to ir['l$de any items on such list dtrs nnt
nltcr lhe relponsibility ol^the Contractor to conlple(r lll Work in accordunte nith the Conract D<xuments, Unless

othcrwire agrecd to in writing, rhc dat!. of Lo[lmencemcnt of $drrirmics li)r it!'ms on lhc i]mchcd list Nill be thc date

of issuaoce of the linal Ccnilicate of Pu1'mcnl ('' the d lt of linirl paylrrnl.

Cort cstimats of Work thilt ls inlomplcre ot defcctirc: $ I s,ooo.oo

The ConuartQr will complelc or r{rrrecl t}rc Woll r}n $c list of ilrnrr atlsched hl:rcto $ithin ThiO/
{JO ! drys from tht alxJle dote of Suttstrnlinl Curttplelirrrt.

Fronk Audino Construction
coxn croR 8v DAIE

The Owner &'ccpr' lhe W rli or designated ponion as substantially romplcle and 1.rill .lssuma full po$s.ession aa

12:Ol A.M.

loodlury,,Qqgnty, Choir

(rir,ri on April 1 . 2014 Ilattl.

Tk relp:nsibilitie-i ofthc 0*ner and Contractor lor *..curily. rrruintcnnn.c. htat. utililics. darla8.c lo thc Wort und

insurance shall be as folkr*s: (,{ote.' Orrz er't rtwl Coura<rt't lr*ol eurl itsum],/.:e /.rl,Jnsel should dercmine ortd
rctietr it\pttott( requircrrrcrtls ood < otcr'ag( )

os required by insuronce policies, controct documents ond worrontios.

AtA Oocunl. { C70an - iDOO. Copyri{nr O l9€3 r 9rO. 199? ano zOC{ oy lr€ Amorca" t"s61r1" o1 {rcndoctr. AU ttthta .!..rlrxt, WAn-}S}lG: rhi!
AtA6 tucumcnt is prolccrFrl ty t S Copyrighl rr, yld lnrFrFr(rcnrl lrerLei trFtulho',red ,.tro,ruclior ot dhrtrlrulhn ol lhb AIA' Docorna,{.
or rny lortlsn ol !t. mat.eiutt in sqr€rs svil 6nd crrfillrrl lpnrlllrs. ana, *{l ba proseiubd lo lne marrm{rn gtlrnl posiit lE unarat tl! l|u.
Arcn s!.t are pamiled |o reorodcce ldl i 1 O) cogi6 o! !hl! tacumen| r+len rcrEplalod To .6po4 ccFFrlil yiolal,.,la a! AIA Co.tt&l oocrntrr!. !fia{
tne Afic.it r in5lfi{e ol Arct,lacls leIFl ca!n561, pyngDt@lta org.

SATE
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#AIA Document G704'- 2000 tnstructions
Certificate of Subslantia I Completion

GEiIERAT It{FORfl AIIOI{

Purpoeo
This document was de*elopetl to ertablish the date of Substanrial Complction for the purposc of commcncerrnt of
applicsble *'alrindes and to allow the Owner to occupy or utilize rhe Work or designaaed ponion Ocreof-

Relstd tkruments
This docunrnt was prcparcd for usc uader the teruu of AIA DocurEnl A20l , General Conditionr of the Conract
for CoLslruction: .nd under the gcneral conditions contaircd in AIA Document AI07 and A105.

U* of Currcnl DocumeDts
Prio to using alty AIA Contflcr Docutrlent, uscrs should consult wvw.ria.org or a local AIA compofttrt [o vcfify
Llt tros( reccnt editorl'

neproducdons
This document is a copyrightcd work and may not bc rcproduced or ercerpted from without the expr€ss ivrittcn
pcrmission of dte AlA. There is no implied pcrmission to reproduce this doculrrnl, nor docs nrmbcrship in Tbc
Amcrican Instllule of Architects confer any fimh€r rights to Eproduce tbis dncurnerl

The AIA l*rcby grants ihe puchaser a limited liceos. to reproduqc a maximum ofI.n copicr of r completed G704,
but only for use in connecdon wifi a padicular project. The AIA will not pcmfl rcproduction outsidc of fie limirrd
license firr rcproductioo grrnted above, except upon writteo reqoest and rccerpt of wriBcn pcrmissiotr from lhs AlA,

Righr! to rcproduce thc documcnr may vary for users of AIA software. Liceosed AIA soflw& uscrs should coosult
thc End User Liccnse Agrecment (EUL{)

To rcport copyright giolations of AIA Contact Documeds. e-mail Thc American hstituae of ArcNtecrs' legd
counscl, copyrigln @ail.org.

COnPLmilG THE G?0'1 FORII

Aftcr the nords '?roj€ct or Designated Porrion shall include:," inrert a dckiled dcscriprion of thc Project or
ponion(s) of rhe Proj€cl thar hrve been ic{cptcd a.s bcinB s'trbstanrially completc.

D€lermirE Wort to tt€ complctcd.
Providc a list of itcns that are to b€ completcd or corecred.
Deterfl$ne drtes for completion of rb" Work.
Esublish aa amounl ro be withheld ro complcL rhe lvor*.

EXECUIION OF IHE DO{UTIENT

The G704 docurxnt shnuld be ertcuted in rrut lcss 0ran uiplicaa,e by the Owmr, Atchitccr rnd Conartor, cach of
w1tom retains an originat-

AtA Oocu.ntot GtOitB - 2mO. Copyrbnt O 1963. 1978. 1992 ano ?0OO 5y The rdqe.,can lr.[iu:e ol archtucls. A{ rhhl! rta.rvtd. W !!'faG: I 3
Alat Docurirrf t! !trorccred by t .s. Copyrighr l,.r lnd lnlor onll Ti6.I,G3. Un.utho.ircd r.Fodnciior or dl3lil6uu,on ol lhb alf Ooct nrd .
or altt poatl,on ol lt mry ttrull in *v!I. clyil rnd crlmlnal pa lll.3, lnd al[ bG $olacutld lo tha marknorn arL!|l Poaalbb .lr{ar $ta bt.
Andriie.s ara petminsO ro reFroducs en il0)cores ot lhis do.rncn! lrh€o cofllCcted. To repo,i copy;grTt eblsliolls o, AIA Co.tlta6 Dgcuf;lnB. a_rnail

I



April 1, 2014

Site Visit by Regina Smith

ALTERATIONS AND SECURITY UPGftADES _ PHASE 1

WOODBURY COUNW JAII

I.AW ENFORCEMTNT CENTTR

Report

Divislon G10

Master €ontrol Flooring still to be completed from the punch list. Estimated Cost of work 53000

The new Plaster ceiling is still crackiog in the booking lobby. A new crack was observed at today's site visit at

the middle north east light tixtures. The crack extends from light finure to light fixture and is approximately

f116" to V8" thick. No cracks were observed in the existing plaste. ceiling. S€e Photo below. Estimated Cosl of
work S1(Bo.

Also, the escutcheon cover at the west sprinkler head of the bookioB lobby needs to be installed. The sprintler

head appears to need adjustment in order to install the cover. See photo below. Estimated Cost of Work 5100.

IraininB ha! been provided to the Owner tor the Fire ooor in booking.

Diulslon 13

Ovn Recording Station

The fautty DVR has been shipped by the Owner back to Accurate. Accurate will be able to send the equlpment

back to Bosch.

lmercom at the Deputy Door does not work properly. Estimated cost of Work 5500

Ooor 81 shows secure when open. This door needs to be investigated and any necessary parti need to b€

replaced so that the controls accurately depict the condition of the door. Cornerstone has shipped parts forthe

door; how.ver, these initial parts sent did not correct the problem. cornerstone has told the county lhat they

will send additional parts. As of the date of this report, the County has not recefued the additional parts.

RML has transmitted one set of Operators Manuals from Accurate and Cornerstone and As Built Plam by

Accurate to James Gabel at HDR for review.

€stimated Cost of work to complete is less than 5% retainage.
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BOOKING TOBBY NEW CEITING CRACK SINCE tAsT REPORT

BOOK'NG LOBBY MISSING SPRINKLER E5CUTCHEON COVER
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